SECO PRODUCTS May 31, 1989 Page 1 of 2
All data is new, this is a new entry
FACILITY NAME: SECO PRODUCTS EPA ID: MOD068549492
ADDRESS: OLD HIGHWAY 100 EAST RFA DATE: 04/01/87
WASHINGTON, MO 63090 RFI NECESSARY: VYES
SWMU: YES
ESI: X
INSTRUMENT INFORMATION:
INSTRUMENT TYPE: ORDER RESP. AGENCY: EPA SEQ NO: 1
INSTRUMENT DATE: 05/24/89 PERMIT EFF. DATE: RESP. PERSON: GDS
STATUTE(S) : 3008 (H) GW: X Sw: X SOIL: X AIR: GAS:
AREA NO: 1
AREA NAME: ENTIRE FACILITY
EVENT NAME/COMMENT SEQ # DUE DATE ACTUAL DATE STAT
100 RFI IMPOSED 09/13/89 07/281%9 IB
136 DESCRIPTION OF CURRENT SITUATION 05/24/89 05/24/89
138 PRE-INVES. EVAL. OF CM TECH 05/24/89 05/24/89
149 SUBMISSION OF RFI WORKPLAN 01/15/90 =
= M
205 GW MONITORING SYSTEM PLAN 05/15/90 o7/lo7 (89 — %
=m
=n0
210 GROUND WATER CHARACTERIZATION PLAN 05/15/90 07/07/89 :gg
i
220 SITE CHARACTERIZATION PLAN 05/15/90 =35
— O )
225 SOIL CHARACTERIZATION PLAN 05/15/90 ;ME
235 SOIL SAMPLING INVEST. PLAN/REPORT 05/15/90 = g
x,
237 EVALUATE SOIL SAMPLING REPORT 06/19/90
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EVENT NAME/COMMENT SEQ # DUE_DATE ACTUAL DATE STAT
HEALTH AND SAFETY PLAN 05/24/89 05/24/89
QA/QC PROCEDURES 05/24/89 05/24/89
DRAFT RFI REPORT 05/15/90

CMS IMPOSED 05/15/90

CMS WORKPLAN APPROVED 07/16/90

CMS COMPLETE 11/16/90

REMEDY SELECTED 09/13/89 o7(28/29
REMEDY SELECTED 01/07/91

CM DESIGN APPROVED 01/07/91

CMI WORKPLAN APPROVED 04/07/91

COST ESTIMATES/FINANCIAL ASSURANCE 05/24/89 05/24/89
IMPLEMENTATION OF CORRECTIVE MEASURES 09/13/89 03/07/39
START FIELD WORK 09/13/89 ssloz /(89
COMPLETE FIELD WORK 05/15/90

SUMMARY REPORT - CORRECTIVE ACTIONS

05/15/90



